

REMAINING STEPS

What Velora must complete to cover Protiviti’s deliverables

Internal delivery is achievable; focus the remaining effort on four capability gaps, formal assurance and protected go-live capacity.

1 Close and evidence the capability gaps

- **C3 Evaluation** — complete structured evaluation, criteria, sources and logged evidence.
- **C5 Agent creation** — confirm “without IT” governance; prove create/edit/pause/retire and lifecycle logging.
- **C8 Benchmarking** — demonstrate one approved peer source with citations and method.
- **C9 Traceability** — complete evidence schema and CSV export; use Dataverse if Purview is delayed.
- **C1/C2/C4/C6/C7** — retest existing functions and capture signed acceptance evidence.

2 Complete Protiviti-equivalent delivery controls

- **Traceability** — map every SOR requirement to component, owner, test and evidence.
- **Assurance** — formal system, integration, permission, security and negative-path testing.
- **UAT** — scripts, expected answers, CEO/proxy sessions and business sign-off.
- **Evidence** — capability-level ADAA pack plus recommendation/evaluation logs through 31 Oct.
- **Operations** — controlled release/rollback, runbooks, monitoring, incident escalation and full internal hypercare.

3 Secure platform, access and delivery capacity

- **Infrastructure** — Non-Prod/Prod support, SAP endpoints/private connectivity and production approval.
- **Access** — Entra delegated identity, Graph scopes, Dataverse and Purview or approved fallback.
- **SAP release** — controlled transports and rollback for Phase 1; formal SAP DevOps is a next-phase improvement.
- **Beyond September** — SAP BDC + Azure AI Foundry/Azure Foundry roadmap; MeshX/Fabric only with a clear non-duplicative role.
- **Fast-track capacity** — add 1 agent developer, 1 QA/UAT/evidence specialist and 1 SAP BDC/Foundry integration engineer.

ACCOUNTABILITY

Bala	Abdullah • Infrastructure	SAP leads	David • Shiva • Lakshmi	Abdelaziz • Bala
Architect + PM: traceability, architecture, RAID, documentation and coordination	Environments, access, connectivity and production readiness	Lakshmi • Abdelaziz • Kamalesh • Xavier • Rajesh • Kamal: formal testing	UAT scripts, CEO/proxy sessions and business sign-off	ADAA evidence, runbooks, monitoring and operational escalation

MANAGEMENT DECISION

Protect the named internal owners through go-live and approve the three-person surge capacity. This enables Velora to cover the Protiviti deliverables internally without re-platforming Phase 1.